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W^ Engineering & Science 
A Summit Company 

u s EPA RECORDS CENTER REGION 5 

467960 

June 3, 1993 

Mr. Gary D. Schneider, R.L.S. 
Kapur & Associates, Inc. 
7711 N. Port Washington Road 
Milwaukee, WI 53217 

RE: SITE SURVEY 
ALBION-SHERIDAN TOWNSHIP LANDFILL (11-5LAN) 

We have enclosed the original and one copy each of Change Order No. 1 and Approval of 
Payment No. 2 for the referenced site survey contract. 

We have considered your request for a change order to cover additional field crew time 
for the boundary survey and the brushing needed to accomplish the survey grid. In rny 
telephone conversation with Mr. Kapur on June 1, 1993, we agreed on an increase of ten 
hours for the boundary survey and seventeen hours for the survey grid work which are the 
amounts reflected in the enclosed Change Order No. 1. 

Please sign the originals of the enclosed Change Order and Approval of Payment and 
return them to my attention. 

If you have any questions, please contact our office. 

Sincerely, 

WW ENGINEERING & SCIENCE 
ARCS Program •Management Office 

^> /v^ 

Carl A. Malsom 
ARCS Program Manager 

cc: Reading File, 04011 (Sub.Kapur) 
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